Project Journal

Week 1 — 3 hours

1/13 – 1-19

- Jumped to the leadership position
- established methods of communication (i.e. discord, phone #'s)
- created organized discord server
- started and shared google calendar
- Configured our Github repository
- Chose to use ClickUp for our task management, implementing all of our tasks there
- Made follow ups to ensure team members understood where/how to find things

- facilitated when our meetings would be and created events for those, holding our first one Jan 13th.
- lead team discussion about handling team role assignment and responsibilities, our team name, and communication expectations.
- took notes during client meeting to ensure we were prepared
- dissertation into project manual and requirements, cross referencing to clickup and project plan
- drafting initial schedule with goals and mapping out how that worked within the spiral model
- began project plan drafting/researching

Week 2

3 hours

1/20 - 1/26

- actively contributing to designated part of project plan after I effectively split up the work for the team between members
- started on frontend, mainly supporting sean in his early endeavors
- took notes/discussed in client meeting
- continued drafting weekly goals, making schedule updates where necessary
- used canva to draft UI and database examples we could use as a guide for architechture
- crossed reference to the project requirements
- checked in with Finley, Jack, Jimi to get updates on their progress

- our first official prototype was complete, logged in notes and github
- finished UI wireframe

Week 3 2.5 hours

1/27 - 2/2

- worked on tons of documentation and indv assignments
- led team meeting focused on switching to Javascript/typescript since C++ was not compatible.
- UI clarification and edits ft. Sean
- continued updating and managing reporting, goals, and ClickUp.
- reviewed project plan drafts
- re-oriented team toward walkthrough 1, dirrying up that work to team
- check in to see if members see where they needed to be at

Week 4 3 hours
2/3 - 2/9

- focused on final edits of project plan
- prepared for presentation
- project goals and schedule as always
- led team meeting to be prepped for next week, ensuring we were ahead of schedule (which means we are on time)
- walkthrough meeting to go over issues and areas we needed to work on, analyzing prof feedback
- told the team to prioritize docker and github practice, hilighting the importance of being comfortable with these tools
- passenger demand model was fonted by me and handed off to backend team

Week 5

2/10 – 2/20 2 hours

- new security form comes out, I take full responsibility and shift my priorities to that
- planning next cycle, schedule, goals, etc
- preparing for walkthrough 2, deciding who will be in charge of what
- updated/refined our discord
- established timelines and expectations for spring break
- drafted how login system should work and brainstorming ideas
- focused on covering the relational DB model for walkthrough in canva

- completed my respective parts for the requirements doc
- handled revisions and final says with the deliverable before submission

Week 6
2/21 – 3/8

2 hours

- re-engage team in meeting
- update Clickup, goals, schedule, etc
- working on req doc + overseeing teams work
- start slideshow for walkthrough 2, dinyed up work for that as well
- checked over Jack canva designs
- focused on more of the security and what would be implemented
- review deliverables before key date
- meeting I lead a discussion about quality work and KISS idea

Week 7

3.5 hours

3/9 - 3/15

- Completed login page
- started on select flight page and info page
- re-established docker changes with sean
- focused on understanding backend to provide quality code
- set up meeting to discuss features of project and future schedule, checkup, and goals

week 8 3

3/16 - 3/22 hours

- balanced work with UM and frontend coding
- completed individual UM responsibility
- reviewed before submission
- planned goals / schedule
- built out more of info page and selection filtering mostly creating the logic
- deep dive on docker to fix it again

#we hate docker

- drafted better paced model for the upcoming weeks
- lead meeting discussion about client install

Week 9 4

3/23 – 4/1 hours

- made large strides in all employee pages
- flight info search was built by me, but still in testing phase
- flight select logic drafting
- finalized endpoints, furthering auth completion
- planned client install and walkthrough plans
- oversaw and discussed comments from UM

week 10

3 hours

4/6 - 4/13

- final integration planning and pagework
- <u>all</u> client meeting notes
- discussed merge errors, fixed bre
- planned meetings/goals lete
- working sesh with Jack to dirty up work and discuss final to-do list
- final design doc and walkthrough prep
- admin window to be completed post walkthrough
- continued coding employee page

Week 11 3 hours

4/14 - 4/24

- complete documentation frenzy, overseeing final, presentation for walkthrough, plan for walkthrough, and the github
- ran simulation tests and constant checkins with Jack and Sean
- data validation
- fully built out the selection page, the info page, and rebuilt the users and DB section so the code would work
- extensive troubleshooting
- finalizing <u>ALL</u> documentation, final checkins, and last minute testing

Summary

total hrs: about 32

Primary contributions: Login page, flight info page, flight selection page, documentation, extensive leadership/planning/organizing